Op 1- 3 / 1936 SECRET
Approved For Release 2000/08/23 : CIA-RDP67B00820R000300120022-6

,25X1A

OSA_5034_64 Copy/ of 5

> Contract No. SP_1926 AF33(657)_13739 Amendment No. 1

Lockheed Aircraft Corporation Burbank, California

8 DEC 1964

Gentlemen:

- 1. Reference is made to Contract No. SP-1926 dated 26 June 1964.
- 2. PART I SCOPE OF WORK of this contract is hereby amended to include Items 3, 4, 5, and 6 as additional work to be performed:

"Item 3 - Modification of Article 385 as follows:

- (a) Article shall be converted from $J_{-}57$ to $J_{-}75$.
- (b) All "G" model modifications shall be incorporated.
- (c) Complete IRAN shall be performed.
- (d) Fuel dump system installed.
- (e) Provisions for slipper and ECM pods shall be installed.
- (f) Fabricate and install fuel slipper tanks.
- (g) New autopilot/compass and cockpit update.
- (h) Canopy ejection system.
- (i) All outstanding S/B's shall be incorporated.
- (j) Install Systems 12B and 9B in lieu of Systems 12 and 9A.

Item 4 - Modification of Article 382 as follows:

- (a) Article shall be converted from $J_{-}57$ to $J_{-}75$.
- (b) All "G" model modifications shall be incorporated.
- (c) Repair accident damages.
- (d) Fuel dump system installed.
- (e) Provisions for slipper and ECM pods shall be installed.
- (f) Fabricate and install fuel slipper tanks.
- (g) New autopilot/compass and cockpit update.
- (h) Canopy ejection system.
- (i) All outstanding S/B's shall be incorporated.
- (j) Install Systems 12B and 9B in lieu of Systems 12 and 9A.

SECRET

Approved For Release 2000/08/23 : CIA-RDP67B00820R000300120022-6

- Item 5 Article 384 is to be converted to a Project J-75 airplane. Modification will be as follows:
 - (a) Standard J-75 conversion to a U-2C model.
 - (b) Fuel dump system.
 - (c) Perform complete IRAN.
 - (d) System VI (modified "B" hatch) GFAE.
 - (e) Install new autopilot.
 - (f) Install new compass system.
 - (g) Install cockpit update and canopy ejection system.
 - (h) Install provisions for ECM pods.
 - (i) Fabricate and install slipper tanks.
 - (j) Install Systems 12B and 9B in lieu of Systems 12 and 9A.
 - (k) All outstanding S/B's shall be incorporated.
- Item 6 Article 372 is to be converted to a Project J-75 airplane. Modification will be as follows:
 - (a) Standard J-75 conversion to a U-2F model.
 - (b) Install ARS.
 - (c) Fuel dump system.
 - (d) System VI (modified "B" hatch) GFAE.
 - (e) Install new autopilot.
 - (f) Install new compass system.
 - (g) Install cockpit update and canopy ejection. system.
 - (h) Install provisions of ECM pods.
 - (i) Fabricate and install slipper tanks.
 - (j) Install Systems 12B and 9B in lieu of Systems 12 and 9A.
 - (k) All outstanding S/B's shall be incorporated.

The target prices and ceiling prices on the above Articles provided under Items 3, 4, 5, and 6 are as follows:

Article	Target Price	Ceiling Price	
385G			25X1A
382G			
384C			
372F			
Total	•		

3. PART II _ DELIVERY SCHEDULE is hereby amended to include:

"Serial Number	Delivery (Flyaway)
385	8 February 1965
382	15 February 1965
384	22 March 1965
372	5 April 1965"

- 4. Pursuant to PART III CONSIDERATION AND PAYMENT, Paragraphs a. and b. are deleted in their entirety and the following is substituted therefor:
 - "a. In accordance with the clause of this contract entitled 'PAYMENTS' and subject to redetermination of the price in accordance with the part of the Schedule entitled 'PRICE REDETERMINATION', the Government shall pay the Contractor upon satisfactory performance of this contract, as full payment for the supplies and services to be furnished hereunder, the amount of

b. As of the date of execution of this contract, there has been allotted for this contract the amount of 25X1A of which is presently available. The remaining 25X1A is contingent upon the availability of Government funds for this purpose. If the required funds are not allotted, the Contractor shall not be obligated to incur costs in the performance of this con-25X1A tract in excess of the amount allotted hereunder. total amount of is subject to the provisions of the clause of the schedule entitled 'PRICE REDETERMINATION.'"

25X1A

25X1A

- 5. The above results in a net increase of a new total funded consideration of terms and conditions of this contract remain unchanged.
- 6. Please indicate your receipt and acceptance of this Amendment No. 1 by executing the original and two copies hereof. Return the fully executed original and one copy thereof to the undersigned, and retain the remaining copy for your files.

Very truly yours,

THE UNITED STATES GOVERNMENT

25X1A

Contracting Officer

			ND ACCEPTED AFT CORPORATION	
Col	ву	CLARENCI	JOHNSON	25X1A
	TITLE_	Vice	President	

23 December 1964

DATE

3